COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/26/2006

ESTIMATE SUMMARY 11:16:19
CONTID: C13003 ESTIMATE NO: 0005 PROG SPEC YR:1998
PCN: 13003-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.0 DAYS TIME ALLOW: 390 WORK DAYS
EAGLERIDGE INTERCHANGE PERCENT TIME: 24.36 ORIG TIME ALLOW: 390 WORK DAYS
PROJECT NO: IM 0252-330
EAGLERIDGE INTERCHANGE
NAME OF ROAD: 125
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 01/22/2006 DATE TIME STARTED 09/06/2005
7926 S. Platte Canyon Road DATE LET 04/21/2005 DATE WORK BEGAN
DATE AWARDED 05/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 09/06/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,331,826.37 PARTICIPATING $ 100,000.00 $ 0.00
AWARD PROJECT AMT: $ 11,874,901.50 NON-PARTICIPATING 1,821,781.82 815,161.83
PERCENT COMPLETE: 15.58% TOTAL EARNINGS 1,921,781.82 815,161.83
FUNDS AVAILABLE: $ 10,410,044.55 STOCKPILED MATERIALS 209,916.37 127,890.00
GROSS EARNINGS 2,131,698.19 943,051.83
TOTAL CLAIMS: $ 0.00 RETATNAGE -44,273.45 -17,764.85
SECURITIES ENCUMBERED 44,273.45 17,764.85
NET EARNINGS 2,131,698.19 943,051.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,131,698.19 943,051.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 943,051.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00001 CLEARING AND GRUBBING 7.000 1.350
HA 1.300 6,500.00
5,000.00000 2.650 13,250.00
0010 202-00001 *REMOVAL OF STRUCTURE 6.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0015 202-00015 *REMOVAL OF HEADWALL 5.000 5.000
EACH 0.000 0.00
3,000.00000 5.000 15,000.00
0020 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0025 202-00025 *REMOVAL OF DITCH LINING 465.000 0.000
M 0.000 0.00
9.00000 0.000 0.00
0030 202-00027 *REMOVAL OF RIPRAP 51.000 19.000
M2 0.000 0.00
50.00000 19.000 950.00
0035 202-00035 *REMOVAL OF PIPE 124.400 0.000
M 0.000 0.00
110.00000 0.000 0.00
0040 202-00037 *REMOVAL OF END SECTION 7.000 0.000
EACH 1.000 150.00
150.00000 1.000 150.00
0045 202-00070 *REMOVAL OF BARRICADE 2.000 1.000
EACH 1.000 200.00
200.00000 2.000 400.00
0050 202-00155 *REMOVAL OF WALL 458.000 0.000
M 0.000 0.00
70.00000 0.000 0.00
0055 202-00200 *REMOVAL OF SIDEWALK 1,361.000 0.000
M2 0.000 0.00
5.00000 0.000 0.00
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00203 *REMOVAL OF CURB AND GUTTER 427.000 34.000
M 0.000 0.00
17.00000 34.000 578.00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 548.000 160.950
M2 0.000 0.00
15.00000 160.950 2,414.25
0070 202-00220 *REMOVAL OF ASPHALT MAT 60,116.000 346.400
M2 4,913.800 19,655.20
4.00000 5,260.200 21,040.80
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 1,556.000 136.860
M2 0.000 0.00
22.00000 136.860 3,010.92
0080 202-00700 *REMOVAL OF LIGHT STANDARD 7.000 1.000
EACH 0.000 0.00
160.00000 1.000 160.00
0085 202-00810 *REMOVAL OF GROUND SIGN 38.000 1.000
EACH 0.000 0.00
55.00000 1.000 55.00
0090 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0095 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,226.000 110.580
M 0.000 0.00
8.00000 110.580 884.64
0105 202-01300 *REMOVAL OF END ANCHORAGE 16.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0110 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 66,661.000 0.000
M3 18,127.500  235,657.50

13.00000 18,127.500 235,657.50
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT : IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 MUCK EXCAVATION 279.000 148.830
M3 0.000 0.00
25.00000 148.830 3,720.75
0120 203-01594 COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0125 203-01597 *POTHOLING 250.000 77.500
HOUR 13.000 3,900.00
300.00000 90.500 27,150.00
0130 206-00000 *STRUCTURE EXCAVATION 1,987.000 803.300
M3 101.700 610.20
6.00000 905.000 5,430.00
0135 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 14.300 14.300
M3 0.000 0.00
250.00000 14.300 3,575.00
0140 206-00100 STRUCTURE BACKFILL (CLASS 1) 600.000 85.700
M3 154.700 5,259.80
34.00000 240.400 8,173.60
0145 206-00200 STRUCTURE BACKFILL (CLASS 2) 615.000 131.400
M3 71.600 644 .40
9.00000 203.000 1,827.00
0150 206-01000  BED COURSE MATERIAL 10.000 10.000
M3 0.000 0.00
150.00000 10.000 1,500.00
0155 208-00005 EROSION LOG 310.000 0.000
M 0.000 0.00
25.00000 0.000 0.00
0160 208-00020 SILT FENCE 1,471.000 280.400
M 13.100 65.50
5.00000 293.500 1,467.50
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT : IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.100 1,000.00
10,000.00000 0.100 1,000.00
0175 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.100
L S 0.000 0.00
2,500.00000 0.100 250.00
0180 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0185 210-00805 RESET OVERHEAD SIGN STRUCTURE 1.000 0.500
EACH 0.000 0.00
6,000.00000 0.500 3,000.00
0190 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0195 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0200 210-04010 *ADJUST MANHOLE 6.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0205 210-04050 ADJUST VALVE BOX 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0210 212-00006 *SEEDING (NATIVE) 7.000 0.000
HA 0.000 0.00
1,000.00000 0.000 0.00
0215 213-00003 *MULCHING (WEED FREE) 10.000 0.000
HA 0.000 0.00
800.00000 0.000 0.00
0220 213-00061 *MULCH TACKIFIER 1,658.000 0.000
KG 0.000 0.00
5.00000 0.000 0.00
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,587.000 0.000
M2 0.000 0.00
3.00000 0.000 0.00
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 10,231.900 59.000
M3 0.000 0.00
34.00000 59.000 2,006.00
0240 304-09000 AGGREGATE BASE COURSE (SPECIAL) 244.000 124.450
M3 0.000 0.00
37.00000 124.450 4,604.65
0245 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 435.000 12.840
T 0.000 0.00
125.00000 12.840 1,605.00
0250 403-33851 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 6,110.300 0.000
T 0.000 0.00
58.00000 0.000 0.00
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,901.000 0.000
L 0.000 0.00
0.20000 0.000 0.00
0260 412-00800 *CONCRETE PAVEMENT (200 MM) 6,542.000 0.000
M2 0.000 0.00
34.00000 0.000 0.00
0265 412-00875 *CONCRETE PAVEMENT (220 MM) 7,128.000 0.000
M2 0.000 0.00
36.00000 0.000 0.00
0270 412-00905 *CONCRETE PAVEMENT (230 MM) 4,367.000 0.000
M2 0.000 0.00
57.00000 0.000 0.00
0275 412-01200 *CONCRETE PAVEMENT (300 MM) 41,890.700 0.000
M2 0.000 0.00

53.00000 0.000 0.00
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 431.000 214.430
M2 0.000 0.00
4.00000 214.430 857.72
0285 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 193.250 193.250
M2 0.000 0.00
4.00000 193.250 773.00
0290 503-00036 *DRILLED CAISSON (900 MM) 18.000 0.000
M 0.000 0.00
400.00000 0.000 0.00
0295 503-00042 DRILLED CAISSON (1050 MM) 30.000 0.000
M 0.000 0.00
450.00000 0.000 0.00
0300 503-00048 DRILLED CAISSON (1200 MM) 7.000 0.000
M 0.000 0.00
550.00000 0.000 0.00
0305 503-00054 DRILLED CAISSON (1350 MM) 14.000 0.000
M 0.000 0.00
650.00000 0.000 0.00
0310 506-00035 GROUTED RIPRAP 106.000 0.000
M2 0.000 0.00
55.00000 0.000 0.00
0315 506-00212 RIPRAP (300 MM) 71.000 0.000
M3 0.000 0.00
100.00000 0.000 0.00
0320 514-00100 HAND RAIL 29.000 0.000
M 0.000 0.00
250.00000 0.000 0.00
0325 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 53.000 0.000
M3 0.000 0.00
600.00000 0.000 0.00
0330 601-01030 CONCRETE CLASS B (BOX CULVERT) 30.000 15.600
M3 0.000 0.00

900.00000 15.600 14,040.00
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 601-03030 CONCRETE CLASS D (BOX CULVERT) 53.432 53.432
M3 0.000 0.00
850.00000 53.432 45,417.20
0340 601-10310 FLY ASH SLURRY 21.000 0.000
M3 0.000 0.00
200.00000 0.000 0.00
0345 602-00000 *REINFORCING STEEL 9,254.000 6,796.000
KG 0.000 0.00
1.80000 6,796.000 12,232.80
0350 603-01150 375 MM REINFORCED CONCRETE PIPE 321.000 4.600
M 20.700 3,415.50
165.00000 25.300 4,174.50
0355 603-01180 450 MM REINFORCED CONCRETE PIPE 143.000 24.800
M 19.700 3,447.50
175.00000 44.500 7,787.50
0360 603-01210 525 MM REINFORCED CONCRETE PIPE 143.700 86.300
M 0.000 0.00
230.00000 86.300 19,849.00
0365 603-01300 750 MM REINFORCED CONCRETE PIPE 289.000 52.000
M 19.500 5,557.50
285.00000 71.500 20,377.50
0370 603-01360 900 MM REINFORCED CONCRETE PIPE 25.500 25.500
M 0.000 0.00
520.00000 25.500 13,260.00
0375 603-01540 1350 MM REINFORCED CONCRETE PIPE 6.000 0.000
M 6.000 3,540.00
590.00000 6.000 3,540.00
0380 603-02420 1345855 MM REINFORCED CONCRETE PIPE ELLIPTICAL 6.000 6.000
M 0.000 0.00
580.00000 6.000 3,480.00
0385 603-05015 375 MM REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0390 603-05018 450 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0395 603-05054 1350 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0400 604-00305  INLET TYPE C (2 M) 9.000 1.000
EACH 5.000  10,500.00
2,100.00000 6.000 12,600.00
0405 604-00310  INLET TYPE C (4 M) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0410 604-16005  INLET TYPE 16 (2 M) 3.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0415 604-16010  INLET TYPE 16 (4 M) 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0420 604-19105 INLET TYPE R L 1.5 (2 M) 4.000 0.000
EACH 1.000 4,200.00
4,200.00000 1.000 4,200.00
0425 604-19110 INLET TYPE R L 1.5 (4 M) 1.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0430 604-19305 INLET TYPE R L 4.5 (2 M) 2.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0435 604-25005  VANE GRATE INLET (2 M) 1.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0440 604-25010  VANE GRATE INLET (4 M) 1.000 0.000
EACH 0.000 0.00

3,800.00000 0.000 0.00
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0445 604-30005 MANHOLE SLAB BASE (2 M) 6.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
0450 604-30010 MANHOLE SLAB BASE (4 M) 7.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
0455 604-39000 MANHOLE SPECIAL 2.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0460 604-84000 *PLASTIC SLIPLINING 0.000 0.000
M 0.000 0.00
200.00000 0.000 0.00
0465 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 24.000 0.000
M 0.000 0.00
70.00000 0.000 0.00
0470 605-84000 SUBSURFACE DRAIN OUTLET 10.000 0.000
M 0.000 0.00
80.00000 0.000 0.00
0475 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,794.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0480 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 109.000 0.000
M 0.000 0.00
700.00000 0.000 0.00
0485 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 174.000 0.000
M 0.000 0.00
200.00000 0.000 0.00
0490 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0495 606-01370 *END ANCHORAGE TYPE 3G 3.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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0500 606-01380 *END ANCHORAGE TYPE 3H 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0505 606-01460 *MEDIAN TERMINAL 6.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0510 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0515 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0520 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0525 607-53172 *FENCE CHAIN LINK (1800 MM) 853.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0530 608-00000 *CONCRETE SIDEWALK 2,427.000 0.000
M2 0.000 0.00
35.00000 0.000 0.00
0535 608-00010 *CONCRETE CURB RAMP 168.000 0.000
M2 0.000 0.00
65.00000 0.000 0.00
0540 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 771.000 0.000
M 0.000 0.00
34.00000 0.000 0.00
0545 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 821.000 0.000
M 0.000 0.00
34.00000 0.000 0.00
0550 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 110.000 0.000
M 0.000 0.00

34.00000 0.000 0.00
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0555 609-21900 *CURB AND GUTTER TYPE 2 SPECIAL 16.000 0.000
M 0.000 0.00
40.00000 0.000 0.00
0560 609-24000 *GUTTER TYPE 2 SPECIAL 31.000 0.000
M 0.000 0.00
60.00000 0.000 0.00
0565 609-60011 *CURB TYPE 6 (SECTION M) 4.000 0.000
M 0.000 0.00
100.00000 0.000 0.00
0570 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,273.000 0.000
M2 0.000 0.00
65.00000 0.000 0.00
0575 612-00001 *DELINEATOR (TYPE I) 95.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0580 612-00002 *DELINEATOR (TYPE II) 22.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0585 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0590 612-00021 *DELINEATOR (TYPE I) (BARRIER) 9.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0595 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 340.000 0.000
M 0.000 0.00
65.00000 0.000 0.00
0600 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 4,319.000 0.000
M 0.000 0.00
20.00000 0.000 0.00
0605 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 2,948.000 0.000
M 0.000 0.00

32.00000 0.000 0.00
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0610 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
42,000.00000 0.000 0.00
0615 613-34400 *LIGHT STANDARD METAL (12.2 METER) 22.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0620 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 0.000
EACH 0.000 0.00
33,000.00000 0.000 0.00
0625 613-40010 *LIGHT STANDARD FOUNDATION 22.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0630 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 12.600 0.000
M 0.000 0.00
1,100.00000 0.000 0.00
0635 613-50000 *LOWERING DEVICE 2.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0640 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0645 613-50150 *SECONDARY SERVICE PEDESTAL 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0650 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0655 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0660 613-70403 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 18.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00
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0665 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0670 614-00011 *SIGN PANEL (CLASS I) 29.000 2.670
M2 0.000 0.00
165.00000 2.670 440.55
0675 614-00012 *SIGN PANEL (CLASS II) 24.000 0.000
M2 0.000 0.00
190.00000 0.000 0.00
0680 614-00013 *SIGN PANEL (CLASS III) 92.000 0.000
M2 0.000 0.00
200.00000 0.000 0.00
0685 614-00200 *STEEL SIGN POST (U-2) 3.000 0.000
M 0.000 0.00
35.00000 0.000 0.00
0690 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 66.000 0.000
M 0.000 0.00
65.00000 0.000 0.00
0695 614-00818 *STEEL SIGN POST (W 200X27) 11.000 0.000
M 0.000 0.00
175.00000 0.000 0.00
0700 614-01022 *STEEL SIGN POST (W 250X33) 13.000 0.000
M 0.000 0.00
190.00000 0.000 0.00
0705 614-01226 *STEEL SIGN POST (W 310X39) 17.000 0.000
M 0.000 0.00
200.00000 0.000 0.00
0710 614-01502 *STEEL SIGN SUPPORT (50-MM ROUND) (POST AND SOCKET) 22.000 0.000
M 0.000 0.00
45.00000 0.000 0.00
0715 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 147.000 0.000
M 0.000 0.00

85.00000 0.000 0.00
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0720 614-03004 *CONCRETE FOOTING (TYPE 4) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0725 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0730 614-03007 *CONCRETE FOOTING (TYPE 7) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0735 614-32000 MONOTUBE OVERHEAD SIGN CANTILEVER (500 MM DIAMETER) 2.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0740 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0745 614-70117 *PEDESTRIAN SIGNAL FACE (400) 12.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0750 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 25.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0755 614-70548 *TRAFFIC SIGNAL FACE (200-200-200-300-300) 1.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0760 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0765 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0770 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00

5,800.00000 0.000 0.00
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0775 614-80313 *BARRICADE (TYPE 3 F-C) 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0780 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0785 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0790 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0795 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0800 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0805 619-00005 *WATER LINE 0.000 0.000
LS 0.000 0.00
70,000.00000 0.000 0.00
0810 619-50160 *DN50 PLASTIC PIPE 105.000 0.000
M 0.000 0.00
26.00000 0.000 0.00
0815 619-50320 *DN100 PLASTIC PIPE 105.000 0.000
M 0.000 0.00
32.00000 0.000 0.00
0820 621-00450 *DETOUR PAVEMENT 13,914.000 446.310
M2 0.000 0.00
50.00000 446.310 22,315.50
0825 625-00000 *CONSTRUCTION SURVEYING 1.000 0.232
LS 0.092 9,200.00
100,000.00000 0.324 32,400.00
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0830 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 223,000.00
892,000.00000 0.500 446,000.00
0835 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.100
LS 0.000 0.00
2,000.00000 0.100 200.00
0840 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 223.000 0.000
M2 0.000 0.00
110.00000 0.000 0.00
0845 627-00005 *EPOXY PAVEMENT MARKING 560.000 109.400
L 0.000 0.00
60.00000 109.400 6,564.00
0850 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 17.000 0.000
M2 0.000 0.00
115.00000 0.000 0.00
0855 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 317.000 0.000
M2 0.000 0.00
130.00000 0.000 0.00
0860 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0865 630-00000 *FLAGGING 9,750.000 442.500
HOUR 296.500 296.50
1.00000 739.000 739.00
0870 630-00003 *UNIFORMED TRAFFIC CONTROL 300.000 71.000
HOUR 12.500 625.00
50.00000 83.500 4,175.00
0875 630-00007 *TRAFFIC CONTROL INSPECTION 175.000 57.000
DAY 17.000 850.00
50.00000 74.000 3,700.00
0880 630-00012 *TRAFFIC CONTROL MANAGEMENT 390.000 46.000
DAY 18.000 5,760.00

320.00000 64.000 20,480.00



CONTID: C13003 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 13003-BID ESTIMATE RUN 01/26/2006
PROJECT: IM 0252-330 ESTIMATE NO: 0005 11:16:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0885 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
165.00000 2.000 330.00
0890 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000 31.500
EACH 0.000 0.00
60.00000 31.500 1,890.00
0895 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 32.000
EACH 0.000 0.00
80.00000 32.000 2,560.00
0900 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 15.000
EACH 0.000 0.00
85.00000 15.000 1,275.00
0905 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.300 11.150
M2 0.000 0.00
180.00000 11.150 2,007.00
0910 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
15,000.00000 1.500 22,500.00
0915 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0920 630-80360 *DRUM CHANNELIZING DEVICE 340.000 52.000
EACH 33.500 1,340.00
40.00000 85.500 3,420.00
0925 630-80370 *CONCRETE BARRIER (TEMPORARY) 7,160.000 423.140
M 412.450 12,373.50
30.00000 835.590 25,067.70
0930 630-80380 *TRAFFIC CONE 185.000 92.500
EACH 0.000 0.00
13.00000 92.500 1,202.50
0935 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

10,000.00000 0.000 0.00
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0940 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 8.000 2.500
(TEMPORARY)
EACH 0.500 1,000.00
2,000.00000 3.000 6,000.00
0945 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70011 F/A PARTNERING 5,000.000 2,194.040
FA 0.000 0.00
1.00000 2,194.040 2,194.04
0955 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 31,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A CONCRETE INCENTIVE PAYMENT 175,961.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70021 F/A OJT 2,419.200 247.500
HOUR 0.000 0.00
1.00000 247.500 247.50
0970 700-70022 F/A OJT PILOT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70025 F/A QUALITY INCENTIVE PAYMENT ASPHALT SMOOTHNESS 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70025 F/A QUALITY INCENTIVE PAYMENT CONCRETE SMOOTHNESS 70,298.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70035 F/A FUEL COST ADJUSTMENT 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0995 700-70130 F/A REPAIR SPRINKLER SYSTEM AND LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70190 F/A ELECTRIC SERVICE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70220 F/A PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000
FA 1,981.330 1,981.33
1.00000 1,981.330 1,981.33
8001 504-06100 GROUND NAILED WALL 67.000 66.740
M2 0.000 0.00
323.08000 66.740 21,562.36
8002 625-00001 CONSTRUCTION SURVEYING (HOURLY) 12.000 12.000
HOUR 0.000 0.00
100.00000 12.000 1,200.00
8004 604-84000 PLASTIC SLIPLINING CO #7 206.000 206.000
M 0.000 0.00
219.14000 206.000 45,142.84
8005 627-00001 PAVEMENT MARKING PAINT CO #8 18.940 18.940
L 0.000 0.00
16.16000 18.940 306.07
8006 208-00011 EROSION BALES (WEED FREE) CO #9 49.000 30.000
EACH 19.000 228.00
12.00000 49.000 588.00
8007 900-00006 ADDED ITEM (DOLLAR)/ CO #10 656.650 0.000
DOL 656.650 656.65
1.00000 656.650 656.65
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8008 900-00006 ADDED ITEM (DOLLAR)/ CO#11 RESET DOUBLE GUARDRAIL TYPE 11,154.550 0.000
3
DOL 11,154.550 11,154.55
1.00000 11,154.550 11,154.55

CAT 0200 CURRENT AMT $ 9,884,382.37 $ 580,368.63$ 1,238,629.42
CAT NO0300 STRUCTURE STR. NO. K-18-FB

1020 202-00400 *REMOVAL OF BRIDGE 2.000 0.500
EACH 0.000 0.00
20,000.00000 0.500 10,000.00
1025 206-00000 *STRUCTURE EXCAVATION 2,025.000 400.000
M3 0.000 0.00
6.00000 400.000 2,400.00
1030 206-00100 STRUCTURE BACKFILL (CLASS 1) 834.000 0.000
M3 201.000 6,834.00
34.00000 201.000 6,834.00
1035 206-00200 STRUCTURE BACKFILL (CLASS 2) 596.000 77.000
M3 0.000 0.00
9.00000 77.000 693.00
1040 206-00360 MECHANICAL REINFORCEMENT OF SOIL 834.000 0.000
M3 201.000 2,412.00
12.00000 201.000 2,412.00
1045 206-01750 *SHORING 1.000 0.900
LS 0.000 0.00
150,000.00000 0.900 135,000.00
1050 502-11489 *STEEL PILING (HP 360X132) 636.000 121.290
M 0.000 0.00
160.00000 121.290 19,406.40
1055 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 110.000 0.000
M3 0.000 0.00
650.00000 0.000 0.00
1060 514-01011 BRIDGE RAIL (STEEL) 116.000 0.000
M 0.000 0.00

340.00000 0.000 0.00
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1065 515-00400 *CONCRETE SEALER 2,545.000 0.000
M2 0.000 0.00
7.00000 0.000 0.00
1070 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 71.100 0.000
M 0.000 0.00
450.00000 0.000 0.00
1075 601-01040 CONCRETE CLASS B (BRIDGE) 220.000 79.300
M3 0.000 0.00
950.00000 79.300 75,335.00
1080 601-03040 CONCRETE CLASS D (BRIDGE) 165.000 0.000
M3 39.100 10,948.00
280.00000 39.100 10,948.00
1085 601-03540 CONCRETE CLASS DT (DECK TOPPING) 316.000 0.000
M3 0.000 0.00
750.00000 0.000 0.00
1090 601-05000 CONCRETE CLASS H 684.000 0.000
M3 165.100  140,335.00
850.00000 165.100 140,335.00
1090 MATERIAL ALLOWANCE PRECAST DECK PANEL 683.995
M3 -165.099 -14,109.35
85.46000 518.896 44,344.85
1095 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,456.000 0.000
M2 0.000 0.00
4.00000 0.000 0.00
1100 601-40300 *STRUCTURAL CONCRETE COATING 2,025.000 0.000
M2 0.000 0.00
11.00000 0.000 0.00
1105 602-00000 *REINFORCING STEEL 38,385.000 6,866.000
KG 769.000 1,384.20
1.80000 7,635.000 13,743.00
1110 602-00020 *REINFORCING STEEL (EPOXY COATED) 148,660.000 0.000
KG 36,440.000 72,880.00

2.00000 36,440.000 72,880.00
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1115 606-11000 *BRIDGE RAIL TYPE 10 149.000 0.000
M 0.000 0.00
360.00000 0.000 0.00
1120 613-00200 *50 MM ELECTRICAL CONDUIT 40.000 11.000
M 0.000 0.00
110.00000 11.000 1,210.00
1125 618-00163 PRESTRESSED CONCRETE I (BT1600) 602.000 181.000
M 0.000 0.00
500.00000 181.000 90,500.00
1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 60.000
M 0.000 0.00
392.86900 60.000 23,572.14
1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 0.000
M 361.000 141,999.35
393.35000 361.000 141,999.35
8003 502-00460 PILE TIP 76.000 14.000
EACH 0.000 0.00
104.00000 14.000 1,456.00
CAT 0300 CURRENT AMT $ 2,347,444.00 $ 362,683.20$ 793,068.74

CAT NO0400 CONSTRUCTION ENGINEERING

1130 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
80,000.00000 1.000 80,000.00
1135 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
CAT 0400 CURRENT AMT $ 100,000.00 $ 0.00$ 100,000.00

PROJECT TOTAL CURRENT AMT $ 12,331,826.37 $ 943,051.83$ 2,131,698.16



